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CURRENT AREA LEVEE PROJECTS

e Hatch Levee Improvements

e Mesilla Levee Improvements, Phase 1
e Mesilla Levee Improvements, Phase 2
e Canutillo Levee Improvements

e Sunland Park Levee Improvements

e Vado Levee Design

e Canutillo Levee Design, Phase 2

e Courchesne & NEMEXAS Levee Design
e Yselta to Fabens Levee Improvements
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HATCH LEVEE IMPROVEMENTS

SHALEM BRIDGE TO
BIGNELL ARROYO

N

Hatch Siphon to Bignell Arroyo
(west levee)

13.7 miles of levee

S7.9 Million contract to
Milestone Excavation, Inc.

Notice to Proceed issued
February 3, 2010

Completion March 2012

Construction complete
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CANALIZATION PROJECTS
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MESILLA PHASE 1
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SELDEN CANYON TO X L
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e S$31.1 million contract to
Lakeshore Engineering
Services, Inc.

VSR A S * Notice to Proceed issued
T i T ‘ January 25, 2010

SHALEM BRIDGE TO
VADO BRIDGE

/ - - * Anticipated completion
Mesilla Phase 1 — Purple Line June 2012
Shalem Colony Bridge to Mesilla Dam

(west levee)  Embankment complete

Mesilla Darr(;| to Va(IJIo Bridge work on one structure
(east and west levee) remaining
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MESILLA PHASE 2
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SELDEN CANYON TO
MESILLADAM |

Mesilla Phase 2 — Brown Line
Leasburg to Mesilla Dam
(east levee)

19.6 miles of levee

S14.8 million contract to
Briston Construction LLC

Notice to Proceed issued
September 25, 2010

Anticipated completion
July 2012

14.7 miles of embankment
complete — 75%
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CANUTILLO PHASE 1

" SEGMENT nommnm
' OF VADO- BRIDGE /

ANUTILLO PHASE 1,
VADO BRIDGE TO /
S vm'rou BltlnGE /

CANUTILLO PHASE 1

Canutillo 1 — Black Line
Vado Bridge To Vinton Bridge
(east and west levees)
Vinton Bridge to Borderland Bridge
(west levee)

28.6 levee miles

$19.3 million contract to
Milestone Excavation, Inc.

Notice to Proceed issued
February 3, 2010

Anticipated completion
April 2012

Embankment complete

Canutillo floodgate
remaining
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Sunland Park — Green Line
Borderland Bridge To Power Plant
(east and west levees)

11.8 miles of levee

$9.2 million awarded to
Ultimate Concrete LLC

Notice to Proceed issued
September 28, 2010

Anticipated completion
July 2012

7.3 miles of embankment
complete — 61%
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VADO LEVEE DESIGN

BILLADAM TO  “Lng y
P9 BRIDGE .- 7 SEGMENT DOWNSTREAM
" OF vno‘o,nmoqtl_,/
Eanuriio puhse ) A e 50.61 million awarded to

VADO BRIDGE TO /
L VINTON BRISGE [V / Tetra Tech, Inc.

* Design - 1.1 miles of levee

* Design complete

e Construction estimated in
2013

CANUTILLO PHASE 1
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Vado — Orange Line
CENREEE)



International Boundary and Water Commission

United States Section

CANUTILLO PHASE 2 DESIGN
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BORDERLAND BRIDGE

UTlLLO PHASE 1

2 BRDGE T/ iy ¥ G X N e $1.8 million design contract
TON amncs Y ,
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— NS & W L. ~— Y

SR NS * Anticipated completion
SUNLAND PARK L\ " “ Y& 2 Aprll 2012

BORDERLAND BRIDGE TO
RIO GRANDE POWER PLANT‘M

Canutillo Phase 2 — Red L|ne * 90% design complete
Vinton Bridge to Borderland Bridge
(east levee) e Construction estimated in

2014 through 2017
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COURCHESNE & NEMEXAS REACH DESIGNS
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e Anticipated completion
March 2011

* 90% design complete

Courchesne — Pink Line

(east levee) e Construction estimated in
2018 through 2020
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YSLETA TO FABENS
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Socorro, TX to Fabens, TX — Red Line
Ysleta Bridge to Fabens

Design - 15.7 miles of levee

$1.8 million design contract
awarded to URS Group, Inc.

Design Complete

Construction to be awarded
in 2012
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